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Russian River Bridge update

New Bridge Construction

• Foundation constructors continued to drive and vibrate 40 foot files at several abutments.
• Other piles were vibrated into place, but were prevented from being hammered due to

mechanical problems with the hammer.
• Mechanics worked to repair the hammer.


